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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: March17, 2018 to March 23, 2018 

 

Sitework:   

� Completed Turf Reinforcement 

Mat (TRM) for riverbank 

stabilization  

� Continued pouring concrete 

sidewalk  

� Completed ballfield seating 

concrete footers 

� Continued fine-grade and 

compaction for concrete 

walkways 

� Continued underground 

electrical work in concessions 

building and pedestrian lights 

in ballfields and south parking 

lot 

� Finished placing topsoil in area 

1 and continued placing in 

areas 2 and 3. 

� Excavated and set water meter 

vault. 
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Other: 

� New waterline passed bacteria 

test 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Start harvesting willows  

� Finish subgrade prep for 

concrete walkways 

� Continue fencing operations 

� Verify capping areas 

� Continue concrete sidewalks 

� Forming ballfield seating 

foundation walls 

� Continued placing topsoil in 

areas 2 and 3 

� Install stormwater culverts for 

north parking lots 

� Start sanitary sewer 

� Start site irrigation 

 

 

 
 

 

 

 

 
 

 


